

1 BILL NO. S-88-08-26

2 SPECIAL ORDINANCE NO. S-141-88

3 AN ORDINANCE approving Change Order No.
4 #3 for 87-W-2, Waterworks Improvements
5 High Service Pump Replacement with
6 Shambaugh & Son in connection with the
7 Board of Public Works and Safety of the
8 City of Fort Wayne, Indiana.


9 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF
10 THE CITY OF FORT WAYNE, INDIANA;

11 SECTION 1. That Change Order No. 3 for 87-W-2,
12 Waterworks Improvements High Service Pump Replacement with
13 Shambaugh & Son in connection with the Board of Public Works
14 and Safety, for:


15 is necessary because installation of the
16 new horizontal pumps require removal of
17 the old pumps. Removal during the peak
18 water demand period may not allow
19 operable pumps to meet the City's water
20 demand. The existing equipment is worn
21 and no longer reliable;

22 involving a net increase of Seventeen Thousand Two Hundred
23 Sixty-Six and no/100 Dollars (\$17,266.00+/-), all as more
24 particularly set forth in the specifications, and which is
25 on file with the Office of the Board of Public Works and
26 Safety and is by reference incorporated herein, made a part
27 hereof, and is hereby in all things ratified, confirmed and
28 approved.

29 SECTION 2. That this Ordinance shall be in full force
30 and effect from and after its passage and any and all
31 necessary approval by the Mayor.

32 
Councilmember

APPROVED AS TO FORM
AND LEGALITY


J. Timothy McCaulay

CHANGE ORDER

Contractor - 1
 MP&S - 1
 Resident - 2
 File - 1 JWA - 1

Change Order No. 3
 Project No. 87-W-2
 Name of Project: Waterworks Improvements H.S. Pump
Replacement
 To: Shambaugh and Son
 (Contractor)

Resolution No. _____
 Board Order No. 223-87
 Date: July 12, 1988

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Bulletin A

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
1	1	Postponement of Horizontal Pump Installation	17,266.00		17,266.00
Total Decrease					
Total Increase					17,266.00
Net (Decrease) (Increase)					17,266.00
Contract Price					17,266.00

The sum of \$ 17,266.00 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>823,400.00</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>832,045.00</u>
New Contract Price including this Change Order	\$ <u>849,311.00</u>

The time provided for completion in the contract for this project is (~~unchanged~~) (increased) (~~decreased~~) by 150 calendar days due to this Change Order. The date for completion of all work shall be April 26, 1989. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: <u>[Signature]</u>	Consulting Engineer	Date <u>7/15/88</u>
Accepted by: <u>[Signature]</u>	Contractor	Date <u>7/20/88</u>
Approved by: <u>[Signature]</u>	City Engineer	Date <u>7/25/88</u>
Approved by: <u>[Signature]</u>	Owner	Date <u>8-2-88</u>
Attested by: <u>[Signature]</u>	Clerk	Date <u>8-3-88</u>

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: _____

Installation of the new horizontal pumps require removal of the old pumps.

Removal during the peak water demand period may not allow operable pumps

to meet the City's water demand. The existing equipment is worn and no

longer realiable.


2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

Postponement will avoid potential operational problems and increased

maintenance costs.


Consulting Engineer

Read the first time in full and on motion by Burns, seconded by Silva, and duly adopted, read the second time by title and referred to the Committee on City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, 19____, the _____ o'clock _____ M., E.S.T.

DATED: 8-9-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Silva, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>
<u>TOTAL VOTES</u>	<u>8</u>			<u>1</u>
<u>BRADBURY</u>	<u>✓</u>			
<u>BURNS</u>	<u>✓</u>			
<u>GIAQUINTA</u>	<u>✓</u>			
<u>HENRY</u>	<u>✓</u>			
<u>LONG</u>	<u>✓</u>			
<u>REDD</u>	<u>✓</u>			
<u>SCHMIDT</u>	<u>✓</u>			
<u>STIER</u>				<u>✓</u>
<u>TALARICO</u>	<u>✓</u>			

DATED: 9-13-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (~~APPROPRIATION~~) (~~GENERAL~~)

(~~SPECIAL~~) (~~ZONING MAP~~) ORDINANCE RESOLUTION NO. S-141-88

on the 13th day of September, 1988,

Sandra E. Kennedy ATTEST
SANDRA E. KENNEDY, CITY CLERK

SEAL Thomas P. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 14th day of September, 1988, at the hour of 11:30 o'clock A. M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 14th day of September, 1988, at the hour of 1:00 o'clock P. M., E.S.T.

Paul Helmke
PAUL HELMKE, MAYOR

TITLE OF ORDINANCE Change Order #3 for 87-W-2, Waterworks Improvements High Service Pump ReplacementDEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetySYNOPSIS OF ORDINANCE Change Order #3 for 87-W-2, Waterworks Improvements High Service Pump Replacement, is necessary because installation of the new horizontal pumps require removal of the old pumps.

Removal during the peak water demand period may not allow operabl
pumps to meet the City's water demand. The existing equipment is
work and no longer reliable. Shambaugh & Son is the contractor.

J-88-08-26

EFFECT OF PASSAGE Postponement will avoid potential operational problems and
increased maintenance costs.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) increase of \$17,266.00

ASSIGNED TO COMMITTEE _____

Handwritten signatures and initials at the top right of the page.

BILL NO. S-88-08-26







REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS
REFERRED AN (ORDINANCE) (~~XXXXXXXXXX~~ ~~RESOLUTION~~) approving
Change Order #3, for 87-W-2, Waterworks Improvements
High Service Pump Replacement with Shambaugh & Son
in connection with the Board of Public Works and Safety
of the City of Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) (~~RESOLUTION~~)

YES

NO

	PAUL M. BURNS	_____
	CHAIRMAN	_____
	CHARLES B. REDD	_____
	VICE CHAIRMAN	_____
	MARK E. GiaQUINTA	_____
	SAMUEL J. TALARICO	_____
_____	JAMES S. STIER	_____

CONCURRED IN 9-13-88


Sandra E. Kennedy
City Clerk